

Test Project - Feature #6

predesign

10/21/2020 09:15 AM - Igor Goncharenko Admin

Status:	New	Start date:	01/18/2021
Priority:	Normal	Due date:	01/19/2021
Assignee:		% Done:	30%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			
Related issues:			
Follows (1 day) Feature #5: Whole project		New	10/21/2020 01/14/2021
Precedes Feature #7: post		New	01/20/2021 02/10/2021

History

#1 - 10/21/2020 09:16 AM - Igor Goncharenko Admin

- Due date changed from 10/22/2020 to 01/19/2021
- Start date changed from 10/21/2020 to 01/18/2021
- Follows Feature #5: Whole project added

#2 - 10/21/2020 09:19 AM - Igor Goncharenko Admin

- Precedes Feature #7: post added