

## Issues

| #    | Project                | Tracker | Status | Priority | Subject             | Assignee      | Updated             |
|------|------------------------|---------|--------|----------|---------------------|---------------|---------------------|
| 1408 | G11-2025-Final Project | Feature | New    | Normal   | Update UML          | Wing Sum TANG | 10/30/2025 02:14 PM |
| 1402 | G11-2025-Final Project | Feature | New    | Normal   | Class Diagrams      | Wing Sum TANG | 10/30/2025 01:37 PM |
| 1380 | G11-2025               | Support | New    | Normal   | Finish UML Diagrams | Wing Sum TANG | 10/23/2025 02:38 PM |
| 1363 | G11-2025               | Feature | New    | Normal   | Issue2              | Wing Sum TANG | 10/21/2025 01:21 PM |
| 1362 | G11-2025               | Feature | New    | Normal   | Issue1              | Wing Sum TANG | 10/21/2025 01:21 PM |