

## Issues

| #    | Project  | Tracker | Status   | Priority | Subject                                               | Assignee          | Updated             |
|------|----------|---------|----------|----------|-------------------------------------------------------|-------------------|---------------------|
| 1188 | G11-2024 | Feature | Resolved | Urgent   | WIKI - System Requirements page development           | Ty Hikaru DAULTON | 11/06/2024 10:03 PM |
| 1148 | G11-2024 | Feature | Resolved | Normal   | UML Diagram WIKI page development                     | Ty Hikaru DAULTON | 11/06/2024 09:56 PM |
| 1146 | G11-2024 | Feature | Resolved | Normal   | WIKI - Outcome page development                       | Ty Hikaru DAULTON | 11/06/2024 09:32 PM |
| 1103 | G11-2024 | Feature | Resolved | Normal   | Incorporating UML diagrams to "UML Diagram" WIKI page | Ty Hikaru DAULTON | 10/31/2024 02:59 PM |
| 1087 | G11-2024 | Feature | Resolved | Normal   | Complete "About the project" WIKI page                | Ty Hikaru DAULTON | 11/07/2024 10:47 AM |