

G21-2024 - Feature #1326

Feature # 1322 (Resolved): CODING

Add Gamma Functionality to Project For Coding Team

01/08/2025 11:52 AM - Htar Aung THET

|                                                                                       |                 |                 |            |
|---------------------------------------------------------------------------------------|-----------------|-----------------|------------|
| Status:                                                                               | Resolved        | Start date:     | 01/08/2025 |
| Priority:                                                                             | Normal          | Due date:       | 01/16/2025 |
| Assignee:                                                                             | GENKI MATSUNAGA | % Done:         | 100%       |
| Category:                                                                             |                 | Estimated time: | 0.00 hour  |
| Target version:                                                                       |                 | Spent time:     | 0.00 hour  |
| Description                                                                           |                 |                 |            |
| Implement the Gamma functionality in the project. This feature should include:        |                 |                 |            |
| Integration of the Gamma module/component into the existing system.                   |                 |                 |            |
| Unit tests and validation to ensure the Gamma feature works as intended.              |                 |                 |            |
| Documentation for the Gamma functionality, including usage instructions and examples. |                 |                 |            |
| Update related configurations or dependencies if necessary.                           |                 |                 |            |

History

#1 - 01/08/2025 11:52 AM - Htar Aung THET

- Assignee set to GENKI MATSUNAGA

#2 - 01/09/2025 01:14 PM - Htar Aung THET

- Due date set to 01/16/2025

#3 - 01/15/2025 02:51 PM - Htar Aung THET

- % Done changed from 0 to 100

#4 - 01/16/2025 01:43 PM - Htar Aung THET

- Status changed from New to Resolved