

G22-2025-Final Project - Feature #1489

UML

12/11/2025 03:27 PM - FUJITA Ryusei

Status:	New	Start date:	12/11/2025
Priority:	High	Due date:	12/18/2025
Assignee:	DAKE Parth	% Done:	0%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	12.00 hours
Description			

History

#1 - 12/18/2025 01:48 PM - FUJITA Ryusei

- % Done changed from 30 to 100

#2 - 12/18/2025 01:57 PM - FUJITA Ryusei

- % Done changed from 100 to 0

#3 - 12/18/2025 01:58 PM - FUJITA Ryusei

- Estimated time changed from 6.00 h to 0.00 h

#4 - 12/18/2025 01:58 PM - FUJITA Ryusei

- Estimated time changed from 0.00 h to 6.00 h

#5 - 12/18/2025 02:01 PM - DAKE Parth

- File PBL4UMLG2-2.asta added

Files

PBL4UMLG2-2.asta	13.2 KB	12/18/2025	DAKE Parth
------------------	---------	------------	------------