

G21-2025-Final Project - Feature #1509

UML

12/18/2025 02:22 PM - MASUDA Nao

<b>Status:</b>	New	<b>Start date:</b>	12/18/2025
<b>Priority:</b>	Normal	<b>Due date:</b>	12/24/2025
<b>Assignee:</b>	HUANG Chiung-ning	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	6.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Start creating class diagram and working with the programmers			

History

#1 - 12/18/2025 02:27 PM - MASUDA Nao

- Due date changed from 12/25/2025 to 12/24/2025
- Start date changed from 12/25/2025 to 12/18/2025