

G22-2025-Final Project - Support #1515

UML revise

12/18/2025 04:25 PM - FUJITA Ryusei

Status:	New	Start date:	12/18/2025
Priority:	High	Due date:	12/25/2025
Assignee:	DAKE Parth	% Done:	0%
Category:		Estimated time:	3.00 hours
Target version:		Spent time:	0.00 hour
Description			